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Supplemental Agreement No. 7
to Contract No., SC-21-54

Date: June 1, 1957

SUPPLEMENTAL AGREEMENT
TO
FIXED PRICE CONTRACT
FOR
THE UNITED STATES OF AMERICA

CONTRACTOR: The Perkin-Elmer Corporation, Norwalk, Conn.

SUPPLEMENTAL AGREEMENT FOR: Contract Work (see Schedule)

CHANGE IN CONTRACT TARGET PRICE: $63,542,53 Increase

25X1

25X1
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This Supplemental Agreement made and entered into this lst day of Jume, 1957 amends,
supplements, and revises Contract SC-21-54 as follows:

1. In the Schedule, Section L ''Price Redetermination.,"
a) Delete subsection 2 and insert the following:

"2, The Contract target price set forth in Appendix I, as amended in
paragraphs 2 and 3 bélow, for delivery of the items listed therein is
$6,478,512.53 and such target price is composed of contract target costs
of $6,040,905.20 and a total contract target profit of $424,518.03 and a
tax of $13,089.30."

b) Delete subsection 4 and insert the following:

"4, Upon the filing of the statement and other pertinent information .
required by subsection 3, the Contractor and the Contracting Officer will
promptly negotiate in good faith to agree upon a reasonable revised total
contract target cost, or a reasonable maximum contract price, or both,
PROVIDED, HOWEVER, that no revision need be made in the contract target
cost of $6,040,905.20, if it is agreed that such contract target cost is
reasonable in the light of circumstances at the time. Any revision of the
contract target cost, or the establishment of a maximum contract price,
shall be evidenced by an amendment to this contract.”

c) Delete subsection 6 and insert the following:

"6, Upon the filing of the statement and other pertinent information re-
quired by Subsection 5, above, the Contractor and the Contracting Officer
will promptly negotiate in good faith to agree upon a reasonable revised
price for the entire contract which, upon the basis of such statement and
other pertinent information, will constitute fair and just compensation to
the Contractor for the performance of this contract. The revised price
shall be evidenced by an amendment to this contract. In determining the
extent of any estimated allowance for profit to be taken into account in
fixing such revised price, consideration shall be given to the agreed upon
target profit of $424,518.03, at a target cost of $6,040;.905.20 and the
extent to which the Contractor has performed the contract with efficiency,
economy and ingenuity. In the event that the Contractor's actual costs of
producing the supplies or furnishing the services hereunder exceed
$6,040,905.20 plus a tax of $13,089.30 consideration shall be given to
reducing the Contractor's target profit of $424,518.03 and, in the event
such actual costs are less than $6,040,905.20 plus a tax of $13,089.30,
consideration shall be given to increasing the Contractor's target profit
of $424,518.03."
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SELREY

Approved For Release 2009/09/16 : CIA-RDP89B00708R000500010014-9



Approved For Release 2009/09/16 : CIA-RDP89B00708R000500010014-9
. D

NN
R .

S s
It O
Nasar s .

|

L

In Appendix I, Section A, add the following new pages I-D, XI-B, XLX, XLXI
describing the additions to the services to be performed under this section of
Contract SC 21-54. Section A is read as follows:

n"Section A. Items to be furnished by the Contractor."

“"The Contractor will be paid a total price of $2,014,396.40, subject to the
provisions of Section L of the Schedule entitled "Price Redetermination,"

for the performance of the services and furnishing the supplies set forth under
Items 1-51, 264-269, 300-309 and 317-327."

Appendix I, Section A, replacement pages are attached hereto.

In‘Appendix I, Section B, add the following new page, XLXII describing the
revisions to the Ground Support Equipment and the Operational Spares based on
field experience and final camera designs. Section B is to read as follows:

"Section B. Items to be manufactured by Hycon Mfg. Company."

"Description of the items which follow are given in more detail in Hycon Mfg.
Company "Aerial Survey Equipment Proposal, 14 May 1955," Aerial Surveying
Equipment, 1 September, revised 14 November," '"Additions to Project Plan,

29 August," ‘'Letter of 21 March 1956 from | 25X1
“Change Order Proposal #8, 23 May 1956," '"Change Order Proposal ill, 31 May
1956," "Change Order Proposal #12, 31 May 1956," '"Change Order Proposal #13,
15 June 1956," "Change Order Proposal #14, 14 June 1956," 'Change Order Pro-
posal #15, 15 June 1956," '"Change Order Proposal #18, 15 June 1956," "Change
Order Proposal #19, 15 June 1956," 'Change Order Proposal #20, Revised, 19
November 1956," 'Change Order Proposal #21, 15 June 1956," 'Change Order
Proposal #22, 16 June 1956," '"Change Order Proposal #23, 30 October 1956,"
"Change Order Proposal #24, 4 January 1957," 'Change Order Proposal #25,

12 March 1957," and letter dated 27 February 1957 from‘ Fo Perkins5x1
Elmer Corporation." Such detailed item descriptions are hereby incorporated

in the contract by reference and are made a part hereof."

"Hycon Mfg. Company will be paid a total price of $4,132,455.13 subject to the
provisions of Section L of this Schedule, entitled '"Price Redetermination' for
performance of the services and furnishing the supplies set forth in Items
52-183, 185-263, 270-299, 310-316, 328-330 and 331."

Item 331 will be made as a separate payment of $13,089.30 subject to refund
in total to the Gontracting Officer in accordance with "Letter dated 22 May 1957
from Contracting Officer to Perkin-Elmer," and "Letter dated 31 May from 25X1

\" Such references are hereby incorporated in the cpgyqict

by reference and are made a part hereof.

Appendix I, Section B, replacement pages are attached hereto.

In Appendix I, delete Section C, and insert a new Section C.

"Section C. Items to be furnished by Contractor (Subject to the provisions of
Section L of this Schedule, entitled "Price Redetermination').

ITEM NO. DESCRIPTION TOTAL PRICE

184 Contractor's services in connection with technical
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and administrative responsibilities with coordination
and with administration of the procurement hereunder
from Hycon Mfg. Company. $331,661

Appendix I, Section C, replacement is attached hereto.

Page three of Supplemental Agreement No. 7 to Contract SC 21-54
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Except as hereby notified, either expressly or by necessary implication, all the
terms, covenants and conditions of the contract affected shall continue in full force

and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental Agreement
as of the day and year first above written:

THE UNITED STATES OF AMERICA

* Contingent upon the availability of BY
Fiscal Year 1958 funds. Y7
(Contracting Officer)
THE PERKIN-ELMER CORPORATION
BY
Vice-President
(Title)
Main Avenue
Norwalk, Connecticut
(Address)
I, , certify that I am the Secretary of the corporation named

as Contractor herein; that Roderic M. Scott, who signed this Supplemental Agreement on
behalf of the Contractor, was then Vice President of said corporation; that said

Supplemental Agreement was duly signed for and in behalf of said corporation by

authoril;ﬂ of itspgovgrning bodyﬂand is within the scope of its corporate powers.

(CORPORATE SiZAL)
/

VV T \
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APPENDIX I

A. Items to be furnished by Contractor.

The Contractor will be paid a total price of $2,014,396.40 subject to the
provisions of Section L of this Schedule entitled '"Price Redetermination,' for
the performance of the services and furnishing the supplies set forth under
Items 1-51, 264-269, 300-309 and 317-327, Items 264-269, 300-309 and 317-327 are
out of sequence and will be found after Appendix I, Section B.

BACY
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APPENDIX I

Section B - Items to be manufactured by Hycon Manufacturing Company.

Description of the items which follow are given in more detail in Hycon Manu-
facturing Company 'Aerial Surveying Equipment Proposal, 14 May 1955," ‘“Aerial
Surveying Equipment, 1 September, revised 14 Novffm1:g—:1:42442Addij:;1nnsgj:n;m:niem:;T
Plan, 29 August," ‘'Letter of 21 March 1956 from

"Change Order Proposal #8, 23 May 1956," 'Change Order Proposal #1ll, 31 May
1956," 'Change Order Proposal #12, 31 May 1956," '"Change Order Proposal #13,
15 June 1956," "Change Order Proposal #14, 14 June 1956," '"Change Order Proposal
#15, 15 June 1956," ‘'Change Order Proposal, #18, 15 June 1956," 'Change Order
Proposal #19, 15 June 1956," '"Change Order Proposal #20, Revised,19 November
1956," "Change Order Proposal #21, 15 June 1956," ''Change Order Proposal #22,
16 June 1956," '"Change Order Proposal #23, 30 October 1956, and "Change Order
Proposal #24, 4 January 1957," '"Change Order Proposal #25, 12 March 1957" and
letter dated 27 February 1957 from\ to Perkin-Elmer Corporation.

Such detailed item descriptions are hereby incorporated in this contract by
reference and are made a part hereof.

Hycon Manufacturing Company will be paid a total price of $4,132,455.13 subject
to the provisions of Section L of the Schedule, entitled '"Ptice Redetermination"
for performance of the services and furnishing the supplies set forth under Items
52-183, 185-263, 270-299 and 310-316, 328-330 and 331.

Item 331 will be made as a separate payment of $13,089.30 subject to refund in
total to the Contracting Officer in accordance with "Letter dated 22 May 1957

from Contracting Officer to Perkin-Elmer," and "Letter dated 31 May from
\ Such references are hereby incorporated in the contract

by reference and are made a part hereof.

XII-E
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APPENDIX I

Section C. Items to be furnished by the Contractor (subject to the provisions
of Section L of this schedule, entitled "Price Redetermination").

Item No. Description Total Price
184 Contractor's services in connection with

technical and administrative responsibilities
with coordination and with administration of
the procurement hereunder from Hycon Manufacturing

Company. $331,661

Delivery - Contractor may bill this item on a pro-
rata basis with billings submitted for items 52-183,
185-263, 270-299 and 310-316, 328-330 and 331.

OEGRET
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ITEM NO,
45-b

45=c
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TOTAL PRICE

DESCRIPTION ) UNIT PRICE

Delete

Construct, test and deliver the quantities
listed below of the fused quartz mirrors
designed under item 43-a,

1) Six (6) mounts and elliptical mirrors
with a 19,50" 0,D.C,A, and a finished thick-
ness of 2" $2,805

Delivery - One (1) 8-22-55
One (1) 8-7-55
One (1) 11-16-55
One (1) 12-15=55
One (1) 1-27-56
One (1) 2-24-56

2) 8ix sets of mirrors, ome each 155-1010,
1043, 155-1012, 155-1013, 155-1014, 155-1015
Per set of 8iX =m=wccmcemmcmmccccme o $10,023

Delivery - One (1) set 7-1-~56
One (1) set 9-1~56
Two (2) sets 11-1-56
Two (2) sets 12-1-56

3) Modify design of 155-1011 and construct,

test and deliver one (1) replacement 155-1043
$11,400

Delivery =~ 4-9-57

4) Redesign mirror 155-1013 and rework one
(1) mirror 155-1013 $4,000

Delivery ~ 5-1-57

SEBRET

$16,830

$60,138

$11,400

$4,000
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ITEM NO. DESCRIPTION UNIT PRICE TOTAL BRICE
318 Repair of Data Camera #1 $1710.00 $1710.00
Delivery - April 1956
319 Repair of Data Camera #2 $1810.00 $1810.00
Delivery - April 1956
320 Repair of Hand Control #103 $960.00 $960.00
Delivery - June 1956
321 Repair of Hand Control #109 $675.00 $675.00
Delivery - July 1956
322 Construct and delivery twenty-one
(21) Hand Guards, MK I, P/N 500-
1197
Delivery - February 1957 $15.00 $315.00
323 Construct and deliver five (5)

gsets of springs for Data Camera

(spring P/N 151-1068, 151-1069,

151-1205; 151-1209)

Delivery -~ June 1957 $17.00 $85.00

324 Design, construct and deliver
one set optical wedges (plane and
stepped) for testing 180" £/13.8
optical system. v
Delivery - June 1957 $3150.00 $3150.00

325 Construct and deliver parts for
rework of fifteen Data Camera
scanning mechanisms 151-0084
including bushings and gears.
Delivery - June 1957 $7600.00 $7600.00

326 Design, construct and deliver one
(1) drill jig, associated tools and
gages 151-1494, for replacement work
on Data Camera scan drive mechanism.,

Delivery - May 1957 $1800.00 $1800.00
327 Deliver eight (8) Scan Motors
P/N 151-0134 for Tracker
Delivery - March 1957 $240.00 $1920.00
XILX

SEGRET
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ITEM NO.

328

329

330

SECAEY

DESCRIPTION

UNIT PRICE TOTAL PRICE

Deliver twenty-three (23) A/C Power

Junction Boxes #731670-E each incl.

one (1) Jumper Cable #731697-C and

one (1) Cable 28V.D.C. #731699

Delivery - 30 days after receipt of

contract amendment, $542.70

Deliver three (3) Cable 28 V.D.C.,

Spare #731699

Delivery - 30 days after receipt of

contract amendment, $9.71

Deliver thirteen (13) A-1 Power Cables
#731641 - C and thirteen (13) A-2

Power Cables #731690-C

Delivery - 30 days after receipt of

contract amendment., $54.00

SECRET
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$12,482.10

$29.13

$1,404.00
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ITEM NO. DESCRIPTION UNIT PRICE

331
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Skeer

Property tax to Los Angeles County

and City of Pasadena on inveantory for

year ended 6-30-57, payment made under

protest. $13,089.30

XLX11

QECEY
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TOTAL PRICE

$13,089.30



